COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2013

ESTI MATE SUMVARY 14:36: 19
CONTI D: C18929R ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 18929R- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 57.0 DAYS TI ME ALLOW 70 WORK DAYS
|1 -70: COPPER- SUWM T BI KE PATH RESURFACI NG PERCENT TI ME: 81. 43 ORI G TI ME ALLOW 70 WORK DAYS

PRQJECT NO STA 0702- 324
1 -70: COPPER- SUWM T BI KE PATH RESURFACI NG

NAME OF ROAD: 070A
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
COLUMBI NE HI LLS CONCRETE, | NC. PAY PERI OD ENDI NG 10/ 04/ 2013 DATE TI ME STARTED 06/ 17/2013
PO BOX 2369 DATE LET 12/ 06/ 2012 DATE WORK BEGAN 06/ 17/ 2013
DATE AWARDED 12/ 18/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 14/ 2013 DATE ACCEPTED
S| LVERTHORNE CO 80498 970 468 7813 DATE NOTI CE TO PROCEED 06/ 17/ 2013
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 965, 418. 14 PARTI Ol PATI NG $ 890, 459. 55 $ 609, 994. 00
AWARD PRQIECT AMT: $ 997, 873. 25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 92. 24% TOTAL EARNI NGS 890, 459. 55 609, 994. 00
FUNDS AVAI LABLE: $ 74,958.59 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 890, 459. 55 609, 994. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -14,968.10 -8,084.13

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 875, 491. 45 601, 909. 87

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 875, 491. 45 601, 909. 87

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 601,900.87

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18929R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18929R-BI D ESTI MATE RUN 10/ 04/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO 0003 14: 36: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0010 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 11, 148. 000 0. 000
5% 11, 123. 000 58, 395. 75
5. 25000 11, 123. 000 58, 395. 75
0015 202-00810 Renoval of Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0020 202- 04002 O ean Cul vert 2.000 0. 000
EACH 2. 000 1, 700. 00
850. 00000 2.000 1, 700. 00
0025 203-01565 Hydraul i c Excavat or 17. 000 11. 000
HOUR 6. 000 1, 500. 00
250. 00000 17. 000 4, 250. 00
0030 203-01597 Pot hol i ng 6. 000 6. 000
HOUR 0. 000 0.00
105. 00000 6. 000 630. 00
0035 203-02330 Labor er 34. 000 24.000
HOUR 10. 000 400. 00
40. 00000 34. 000 1, 360. 00
0040 208- 00002 Erosion Log (12 Inch) 160. 000 160. 000
LF 0. 000 0. 00
4. 25000 160. 000 680. 00
0045 208-00034 G avel Bag 20. 000 20. 000
LF 0. 000 0.00
6. 75000 20. 000 135. 00
0050 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0055 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0.00

2,900. 00000 0. 000 0. 00



CONTI D C18929R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18929R-BI D ESTI MATE RUN 10/ 04/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO 0003 14:36: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 1. 000 1. 000
HOUR 0. 000 0. 00
40. 00000 1. 000 40. 00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
102. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0080 208- 00206 Erosi on Control Supervisor 1. 000 1. 000
DAY 0. 000 0. 00
210. 00000 1. 000 210. 00
0085 212-00006 Seedi ng (Native) 0. 600 0. 000
ACRE 0. 150 105. 00
700. 00000 0. 150 105. 00
0090 212-00032 Soi | Conditioning 0. 600 0. 000
ACRE 0. 150 1, 065. 00
7,100. 00000 0. 150 1, 065. 00
0095 213-00012 Spray-on Ml ch Bl anket 0. 600 0. 000
ACRE 0. 150 450. 00
3, 000. 00000 0. 150 450. 00
0100 216-00201 Soil Retention Bl anket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
5.20000 0. 000 0. 00
0105 304- 06000 Aggregate Base Course (Cl ass 6) 25. 000 0. 000
TON 25. 000 3,375.00
135. 00000 25. 000 3,375.00
0110 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 175. 280 28. 420
TON 146. 860 46, 260. 90
315. 00000 175. 280 55, 213. 20



CONTI D C18929R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18929R-BI D ESTI MATE RUN 10/ 04/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO. 0003 14:36: 19
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403- 34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 2,772.120 0. 000
TON 2,772.120 327,110. 16
118. 00000 2,772.120 327,110. 16
0116 900- 00024 Added Item (Ton)/ Add Warm M x Additive for Cold 2,772.120 0. 000
\Weat her Pl acenent
TON 2,772.120 18,018. 78
6. 50000 2,772.120 18,018. 78
0120 411-10253 Emul sified Asphalt (CSS-1H) 2, 280. 000 0. 000
GAL 2, 280. 000 19, 380. 00
8. 50000 2, 280. 000 19, 380. 00
0125 420- 00300 Geotextile (Reinforcenent) 89. 000 0. 000
Sy 89. 000 2,047.00
23. 00000 89. 000 2,047.00
0130 506-00218 R prap (18 Inch) 7.000 0. 000
(e 0. 000 0. 00
550. 00000 0. 000 0. 00
0135 603-10180 18 Inch Corrugated Steel Pipe 35. 000 35. 000
LF 0. 000 0. 00
111. 00000 35. 000 3, 885. 00
0140 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0145 604- 00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0150 614-00011 Sign Panel (Qass I) 57. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0155 614-00012 Sign Panel (Cass I1) 32.000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0160 614-01512 Steel Sign Support (2-1nch Round) (Post) 240. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00



CONTI D C18929R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18929R- Bl D ESTI MATE RUN 10/ 04/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO 0003 14:36: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 614-01522 Steel Sign Support (2-1nch Round)(Socket) 29. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0170 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 34, 000. 00
85, 000. 00000 1. 000 85, 000. 00
0175 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 250 2,125.00
8, 500. 00000 0. 750 6, 375. 00
0180 627-00005 *Epoxy Pavenent MarKki ng 0. 000 0. 000
GAL 0. 000 0. 00
360. 00000 0. 000 0. 00
0181 627-00001 Pvnt Mg Paint Add Pavenent Marking Paint 34. 000 0. 000
GAL 34. 000 7,480. 00
220. 00000 34. 000 7,480. 00
0185 627-30324 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 32. 000 0. 000
|
) SF 0. 000 0. 00
83. 00000 0. 000 0. 00
0190 630-00000  *Fl aggi ng 1, 500. 000 791. 250
HOUR 281. 000 8, 711. 00
31. 00000 1, 072. 250 33,239.75
0195 630- 00007 *Traffic Control |nspection 4. 000 1. 000
DAY 3. 000 750. 00
250. 00000 4. 000 1, 000. 00
0200 630-00012 *Traffic Control Managenent 70. 000 30. 000
DAY 25. 000 9, 500. 00
380. 00000 55. 000 20, 900. 00
0205 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 1. 000
EACH 0. 800 62. 40
78. 00000 1. 800 140. 40
0210 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 12. 500
EACH 10. 000 400. 00
40. 00000 22.500 900. 00



CONTI D C18929R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18929R- Bl D ESTI MATE RUN 10/ 04/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO 0003 14:36: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 10. 000
EACH 8. 000 320. 00
40. 00000 18. 000 720. 00
0220 630- 80343 *Construction Traffic Sign (Panel Size O 18. 000 9. 000
EACH 7.200 309. 60
43. 00000 16. 200 696. 60
0225 630-80344 *Construction Traffic Sign (Special) 79. 000 39. 500
SF 31. 600 474. 00
15. 00000 71.100 1, 066. 50
0230 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 3, 600. 00
4, 500. 00000 1. 800 8, 100. 00
0235 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 400 1, 400. 00
3, 500. 00000 0. 900 3, 150. 00
0240 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 2. 000
EACH 1. 600 16. 00
10. 00000 3. 600 36. 00
0245 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 4. 000
EACH 3. 200 32.00
10. 00000 7.200 72.00
0250 630- 80380 *Traffic Cone 120. 000 60. 000
EACH 48. 000 480. 00
10. 00000 108. 000 1, 080. 00
0255 700- 70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18929R COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 7
PCN: 18929R-BI D ESTI MATE RUN 10/ 04/ 2013
PRQIECT: STA 0702- 324 ESTI MATE NO 0003 14: 36: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0270 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 13, 000. 000 0. 000
FA 12, 998. 410 12,998. 41
1. 00000 12,998. 410 12,998. 41
0280 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 755,921.14 $ 562, 466. 00 $ 686, 054. 55
CAT NO0300 F-12-Az
0285 202- 00425 Renoval of Bridge Railing 54. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0290 206- 00000 Structure Excavation 50. 000 50. 000
cY 0. 000 0. 00
88. 00000 50. 000 4, 400. 00
0295 206- 00200 Structure Backfill (dass 2) 37. 000 37. 000
cY 0. 000 0. 00
162. 00000 37.000 5, 994. 00
0300 210- 00650 *Rebui | d Ti mber Deck 0. 140 0. 000
LS 0. 140 6, 160. 00
44, 000. 00000 0. 140 6, 160. 00
0305 420- 00300 Geotextile (Reinforcenent) 64. 000 64. 000
Sy 0. 000 0. 00
23. 00000 64. 000 1,472.00
0310 509- 00001 Structural Steel (Galvanized) 585. 000 585. 000
LB 0. 000 0. 00
13. 00000 585. 000 7, 605. 00
0315 514-01030 *Bi keway Railing (Tinber) 84. 000 0. 000
LF 84. 000 3, 528. 00
42. 00000 84. 000 3, 528. 00



CONTI D C18929R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18929R-BI D ESTI MATE RUN 10/ 04/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO. 0003 14:36: 19
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 F-12-AZ
0320 519-01000 Epoxy Resin (1njection) 29. 000 29. 000
LF 0. 000 0. 00
82. 00000 29. 000 2,378.00
0325 601- 03000 Concrete G ass D 13. 000 8. 000
(9 0. 000 0. 00
700. 00000 8. 000 5, 600. 00
CAT 0300 CURRENT AMI  $ 41,879.00 $ 9, 688. 00 $ 37, 137.00
CAT NO0301 F-12-BA
0330 202-00425 Renoval of Bridge Railing 54. 000 54. 000
LF 0. 000 0. 00
23. 00000 54. 000 1,242.00
0335 206- 00000 Structure Excavation 24.000 24.000
(% 0. 000 0. 00
88. 00000 24.000 2,112.00
0340 206- 00200 Structure Backfill (O ass 2) 17. 000 17. 000
(% 0. 000 0. 00
162. 00000 17. 000 2, 754. 00
0345 210- 00650 *Rebui | d Ti nber Deck 0.140 0. 000
LS 0.140 6, 160. 00
44, 000. 00000 0. 140 6, 160. 00
0350 420- 00300 Geotextile (Reinforcenent) 40. 000 40. 000
Sy 0. 000 0. 00
23. 00000 40. 000 920. 00
0355 509- 00001 Structural Steel (Galvanized) 585. 000 585. 000
LB 0. 000 0. 00
13. 00000 585. 000 7, 605. 00
0360 514-01030 *Bi keway Railing (Tinber) 84. 000 84. 000
LF 0. 000 0. 00
42. 00000 84. 000 3,528. 00
0365 519-01000 Epoxy Resin (Injection) 20. 000 20. 000
LF 0. 000 0. 00
82. 00000 20. 000 1, 640. 00



CONTI D: C18929R COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 9
PCN: 18929R-BI D ESTI MATE RUN 10/ 04/ 2013
PRQIECT: STA 0702- 324 ESTI MATE NO 0003 14: 36: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 F-12-BA
0370 601-03000 Concrete O ass D 7.000 6. 500
(&% 0. 000 0. 00
700. 00000 6. 500 4, 550. 00

CAT NO0302

0375 202-00425

0380 210-00650

0385 509-00001

0390 514-01030

0395 519-01000

CAT NOO0303

0400 202-00425

0405 210-00650

0410 509-00001

0415 514-01030

F-12-BB

Renoval of Bridge Railing

*Rebui | d Ti nber Deck

Structural Steel (Galvanized)

*Bi keway Railing (Tinber)

Epoxy Resin (1njection)

F-12-BC

Renoval of Bridge Railing

*Rebui | d Ti nber Deck

Structural Steel (Galvanized)

*Bi keway Railing (Tinber)

6, 160. 00 $ 30, 511. 00

0.00
1,794. 00

8, 800. 00
8, 800. 00

0.00
11, 310. 00

0. 00
4,536. 00

0. 00
4,141. 00

CAT 0301 CURRENT AMI  $ 30, 861.00 $
78. 000 78. 000
LF 0. 000
23. 00000 78. 000
0. 200 0. 000
LS 0. 200
44, 000. 00000 0. 200
870. 000 870. 000
LB 0. 000
13. 00000 870. 000
108. 000 108. 000
LF 0. 000
42. 00000 108. 000
50. 500 50. 500
LF 0. 000
82. 00000 50. 500

CAT 0302 CURRENT AMI  $ 30, 581.00 $
114. 000 114. 000
LF 0. 000
23. 00000 114.000
0. 300 0. 000
LS 0. 300
44, 000. 00000 0. 300
1, 237. 000 1, 237. 000
LB 0. 000
13. 00000 1, 237. 000
144. 000 144. 000
LF 0. 000

42. 00000 144. 000

8, 800. 00 $ 30, 581. 00

0. 00
2,622.00

13, 200. 00
13, 200. 00

0.00
16, 081. 00

0. 00
6, 048. 00



CONTI D C18929R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18929R- Bl D ESTI MATE RUN 10/ 04/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO 0003 14:36: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO303 F-12-BC
0420 519-01000 Epoxy Resin (1njection) 135. 500 135. 500
LF 0. 000 0. 00
82. 00000 135. 500 11,111.00
CAT 0303 CURRENT AMI  $ 49, 062. 00 $ 13,200.00 $ 49, 062. 00
CAT NOO0304 F-12-BD
0425 202-00425 Renoval of Bridge Railing 90. 000 90. 000
LF 0. 000 0. 00
23. 00000 90. 000 2,070. 00
0430 210-00650 *Rebui | d Ti nber Deck 0. 220 0. 000
LS 0. 220 9, 680. 00
44, 000. 00000 0. 220 9, 680. 00
0435 509- 00001 Structural Steel (Galvanized) 992. 000 992. 000
LB 0. 000 0. 00
13. 00000 992. 000 12, 896. 00
0440 514-01030 *Bi keway Railing (Tinber) 120. 000 120. 000
LF 0. 000 0. 00
42. 00000 120. 000 5, 040. 00
0445 519- 01000 Epoxy Resin (Injection) 154. 000 154. 000
LF 0. 000 0. 00
82. 00000 154. 000 12, 628. 00
CAT 0304 CURRENT AMI  $ 42,314.00 $ 9, 680. 00 $ 42, 314. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0450 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0455 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
CAT 0400 CURRENT AMI  $ 14,800.00 $ 0.00% 14, 800. 00
PRQJIECT TOTAL CURRENT AMI  $ 965,418.14 $ 609, 994. 00 $ 890, 459. 55



